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I. HEADING
Date: February 21, 1992
From: Steven L. Renninger, OSC, USEPA, Reg. V, EERB, RS-1

Westlake, Ohio EMAIL (EPA9577)
To:

R. Bowden, USEPA, EERB, Chicago, IL (EPA9538)
R. Powers, USEPA,EERB,RS-1,Grosse He, MI. . (EPA9577)
P. Schafer-ATTN: C. Graszer, USEPA, ESS (BY FAX)
A. Warren, USEPA, ORC, Chicago, IL (EPA9525)
M. McCue-ATTN:D.O'Riordan,USEPA,OPA Chicago(EPA9513)
S. Luftig-ATTN:T.Johnson, OSWER, Washington(EPA5511)
K. Schultz/D.Osterfeld,OEPA,EERD,Colmbs,OH..(BY FAX)
K. Auker, OEPA, NEDO, Twinsburg, OH (BY FAX)
R. Beals,OEPA,DERR, NEDO,Twnsbrg,OH (BY FAX)
B. Adams, Medina County LEPC, Medina, OH.... (BY FAX)
U.S. Coast Guard: District 9, Cleveland, OH.(BY FAX)
U.S. Fish and Wildlife Services/Ohio (BY FAX)

Subject: Pollution Report for the Removal Action at Bohaty
Drum Site, Medina, Medina County, Ohio

POLREP NO. 4

II. BACKGROUND:
Site No: PN
Delivery Order No: 7460-05-212
Response Authority: CERCLA
CERCLA Incident Category: Site
NPL Status: None
Start Date: 1-15-92

III. RESPONSE INFORMATION:
A. Situation

o Bohaty Drum site is a 150 acre, privately owned
parcel of largely undeveloped land. Approximately
1000 drums of a variety of chemicals (many unknown)
have been found abandoned throughout the site. Drum
samples collected during an October, 1991, site
investigation tested positive for ignitability.
While the Bohaty parcel is undeveloped, all the
surrounding property is developed and heavily
populated.

o Beginning January 15, 1992, the OSC, TAT, and ERCS
mobilized to begin site stabilization. On January
17, 1992, the Action Memo for the Bohaty Drum Site
was signed.

o January 15, 1992 through February 11, 1992, drum
screening, stabilizing, and overpacking were
conducted. Overpacks B001 through B208 were
completed and approximately 250 consolidated or empty
drums were staged for crushing.

B. Actions Taken
o February 12, 1992 - Drums B209 through B211



overpacked and staged. Approximately 10 consolidated
or empty drums were staged for crushing.
Magnetometer survey of lake completed by USEPA ERT.
ERT collects creek and lake samples for analysis.
3 empty drums retrieved from shallow water in on-site
lake.

o February 13, 1992 - Two rolloffs of crushed RCRA
empty drums transported off site to Envirosafe
Landfill for disposal. Drums B212 through B241 were
overpacked and staged. Approximately 25 empty or
consolidated drums were staged for crushing.
Additional lab pack chemicals discovered and
overpacked.

o February 14, 1992 - Drums B242 through B283
overpacked and staged. Approximately 25 empty drums
staged for crushing.

o February 18, 1992 - Drums B284 through B293
overpacked and staged. Approximately 65 empty drums
staged for crushing. ERCS ceiling increased to
$540.000.

o February 19, 1992 - Drums B294 through B318
overpacked and staged. Approximately 22 empty drums
and 2 empty 150 gallon tanks were staged for
crushing/dismantling.

o February 20, 1992 - Drums B319 through B377
overpacked and staged. Approximately 26 empty drums
and 2 empty 500 gallon tanks were staged for
crushing/dismantling. To date 377 drums have been
overpacked and 400 consolidated or empty drums have
been stabilized.

C. Next Steps
o Continue stabilization and overpacking drums along

western perimeter.
o Continue sampling and haz-cat of staged drums,
o Arrange off-site disposal for stabilized drums.

C. Key Issues
o Difficult winter working conditions.
o High interest with respect to local media.
o Additional drums identified in scrap piles at western

perimeter. Original drum estimate increased from 600
to 1000 drums.

IV. COST INFORMATION:
Through February 20, 1992:

BUDGETED SPENT
ERCS $540,000 $241,683
TAT $ 50,000 $ 27,437
EPA $ 15,840 $ 6,060

$ 6 0 5 , 8 4 0 $ 2 7 5 , 1 8 0


